
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/04/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1214 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 25.37

308 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,637,525.25

$33,581,026.56

$33,794,869.15

4.78%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,637,525.25 $33,581,026.56 $33,794,869.15 5.17% $250,450.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/04/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,362,737.29 $1,162,376.73 $200,360.56

Non-Participating $340,684.31 $290,594.17 $50,090.14

Total Earnings $1,703,421.60 $1,452,970.90 $250,450.70

Stockpiled Materials $139,234.50 $139,234.50 $0.00

Gross Earnings $1,842,656.10 $1,592,205.40 $250,450.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,842,656.10 $1,592,205.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $250,450.70

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/04/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .282

 656733.030 .013

NHS00-0000-00(931)

 

.295 $8,537.53 $193,736.24

0015 210-0100     GRADING COMPLETE - LS  1.000 .144

 4676251.720 .030

NHS00-0000-00(931)

 

.174 $140,287.55 $813,667.80

0025 318-3000     AGGR SURF CRS TN  500.000 .000

 18.310 18.900

 

 

18.900 $346.06 $346.06

Category Amount: $149,171.14 $1,007,750.10

Category Number: 0020 DRAINAGE

0319 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,010.000 97.500

 33.740 24.000

 

 

121.500 $809.76 $4,099.41

0329 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  673.000 .000

 42.960 16.000

 

 

16.000 $687.36 $687.36

0339 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  379.000 .000

 59.580 8.000

 

 

8.000 $476.64 $476.64

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0354 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  13.000 2.000

 429.200 1.000

 

 

3.000 $429.20 $1,287.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/04/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0384 603-1018     STN PLAIN RIP RAP, 18 IN SY  444.000 .000

 26.030 4.430

 

 

4.430 $115.31 $115.31

0389 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  234.000 4.444

 31.780 83.000

 

 

87.444 $2,637.74 $2,778.97

0394 603-7000     PLASTIC FILTER FABRIC SY  678.000 4.444

 2.180 87.430

 

 

91.874 $190.60 $200.29

0404 615-1000     JACK OR BORE PIPE - LF  578.000 .000

 275.000 140.000

STEEL, 30 IN DIA, 0.375 IN THK

 

140.000 $38,500.00 $38,500.00

0409 615-1000     JACK OR BORE PIPE - LF  74.000 .000

 385.000 70.000

STEEL, 42 IN DIA, 0.375 IN THK

 

70.000 $26,950.00 $26,950.00

0424 668-2100     DROP INLET, GP 1 EA  37.000 .000

 2905.000 1.500

 

 

1.500 $4,357.50 $4,357.50

Category Amount: $75,154.11 $89,337.88

Category Number: 0040 BRIDGE NO. 1 LT

0874 540-1102     REMOVAL OF EXISTING BR, BR NO - LS  1.000 .280

 267581.520 .070

1 LT

 

.350 $18,730.71 $93,653.53

Category Amount: $18,730.71 $93,653.53



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/04/2013

to 01/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0004

01/09/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - PERMANENT

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 6,431.000

 0.950 .000

 

 

6,431.000 $.00 $6,109.45

Category Amount: $0.00 $6,109.45

Category Number: 0060 EROSION CONTROL - TEMPORARY

1059 163-0240     MULCH TN  1,936.000 22.200

 180.000 16.280

 

 

38.480 $2,930.40 $6,926.40

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 3,467.250

RAW CHECK DAM 2.950 869.250

 

 

4,336.500 $2,564.29 $12,792.68

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 15,035.250

 2.650 717.000

 

 

15,752.250 $1,900.05 $41,743.46

Category Amount: $7,394.74 $61,462.54

Project Total Amount: $250,450.70 $1,703,421.60


